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Mr. Michael Ribordy 

On-Scene Coordinator 

USEPA Region 5 

77 West Jackson Boulevard (SE-5J) 

Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Time-Critical Removal Action – Former Plainwell Impoundment 

Monthly Report (March 2009) 

 

Dear Mike: 

Attached is the 25
th
 monthly progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This 

progress report is submitted in accordance with Section 19A of the February 2007 

Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 

(Docket No. V-W-07-C-863). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

 

 

 

 

 

 

Stephen Garbaciak Jr., P.E. 

Vice President 

Copies: 

Samuel Borries, USEPA 

Paul Bucholtz, MDEQ 

James Saric, USEPA 

Jeff Keiser, CH2M HILL 

Kathy Huibregtse, RMT Inc. 

J. Michael Davis, Esq., Georgia-Pacific LLC 

Paul Montney, P.E., Georgia-Pacific LLC 

L. Chase Fortenberry, P.G., Georgia-Pacific LLC 

Garry Griffith, P.E., Georgia-Pacific LLC 

Michael Erickson, P.E., ARCADIS 

ARCADIS 

30 West Monroe, Suite 1710 

Chicago 

Illinois 60603 

Tel 312.332.4937 

Fax 312.332.4434 

www.arcadis-us.com 

SEDIMENTS 

Date: 

April 15, 2009 

Contact: 

Steve Garbaciak 

Phone: 

312.332.4937 ext. 12 

Email: 

steve.garbaciak@ 

arcadis-us.com 

 

Our ref: 

B0064530.00014 
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Significant Developments and Activities During the Period 

 On March 5, the Kalamazoo River Study Group (KRSG) submitted the 81
st
 Weekly Construction 

Report for the Plainwell TCRA to United States Environmental Protection Agency (USEPA) and 

Michigan Department of Environmental Quality (MDEQ). 

 On March 5, the KRSG informed USEPA and MDEQ that weekly reports would no longer be 

submitted because major construction activities have been completed. 

 On March 5, the KRSG submitted copies of the Monthly Report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site TCRA for January 2008 through October 2008 to the START 

contractor for USEPA. 

 On March 9, the KRSG notified the Michigan Department of Natural Resources (MDNR) that all river 

closure signs and buoys had been removed. 

 On March 12, MDNR issued the Press Release titled Portion of Kalamazoo River Reopened to Public 

Use. 

 On March 16, the KRSG submitted the 24
th
 Monthly Report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site TCRA for February 2009 to USEPA.  

 On March 20, the USEPA submitted the cost recovery package to the KRSG. The KRSG received the 

package on March 24. 

 On March 27, the KRSG submitted removal area figures to the START contractor for USEPA. This 

information was originally submitted to USEPA in December 2007 and MDEQ in January 2008. 

Data Collected and Field Activities Conducted During the Period 

 Field activities were not conducted in March. 

Laboratory Data Received During the Period 

 No analytical data were received during March. 

 The KRSG is not awaiting analytical results. 
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Issues Encountered and Actions Taken 

 None 

Developments Anticipated During the Next Reporting Period 

 No activities are scheduled during the weeks of April 1, 6, 13, or 20. 

 Restoration activities in Removal Areas 13A and 13B are scheduled to begin during the week of April 

27. 

 The KRSG will continue to submit copies of analytical data, if necessary, from TCRA sampling 

activities to USEPA in April. 




